

# GanttProject Report

Project : iGEM\_Week3

Organization :

Web Link :

Description :

Date : 25-Jul-2006 18:16:02


# Tasks List

Name	Start	End	Milesto	%	Res.	Notes
Research Topics	24/07/06	29/07/06	false	0	&#160;	
Planning of all ligations	25/07/06	27/07/06	false	0	&#160;	
Planning ligation part 1	25/07/06	26/07/06	false	0	Christin Sander John Chattaway	
Planning remaining ligation	26/07/06	27/07/06	false	0	&#160;	
Protocols	25/07/06	26/07/06	false	0	&#160;	
Protocols for test constructs	25/07/06	26/07/06	false	0	Tom Hinson John Sy John Chattaway	
Orders	25/07/06	27/07/06	false	0	&#160;	
Order Primers	26/07/06	27/07/06	false	0	&#160;	
Order tag for Aiaa test construct	26/07/06	27/07/06	false	0	John Sy	
New molecular markers	25/07/06	26/07/06	false	0	Deepti Aswani	
Wetlab	25/07/06	29/07/06	false	0	&#160;	
Transform 3 remaining parts	25/07/06	26/07/06	false	0	Deepti Aswani Jonathan Wells	
Miniprep the new 3 parts & failed parts	26/07/06	27/07/06	false	0	&#160;	
Ligation	27/07/06	29/07/06	false	0	&#160;	
Modelling	25/07/06	28/07/06	false	0	&#160;	
Modelling: Overall System	25/07/06	28/07/06	false	0	John Sy Farah Vohra Jimmy Bai John Chattaway	
Modelling: Lotka–Volterra	25/07/06	28/07/06	false	0	Jimmy Bai	
Parameter Analysis	25/07/06	28/07/06	false	0	Christin Sander Jimmy Bai	
Wiki & Logo	25/07/06	29/07/06	false	0	&#160;	
Finalise Logo	25/07/06	28/07/06	false	0	John Sy Jimmy Bai	
T-Shirts	28/07/06	29/07/06	false	0	Deepti Aswani	
Wiki Newspaper	25/07/06	26/07/06	false	0	Christin Sander John Sy	
Updating Wiki	26/07/06	29/07/06	false	0	Everyone	
Biosensor	25/07/06	27/07/06	false	0	&#160;	
Email to Prof. Tony Cass	25/07/06	26/07/06	false	0	Farah Vohra	
Schedule meeting with Anna	26/07/06	27/07/06	false	0	Farah Vohra	
Photo	27/07/06	28/07/06	false	0	&#160;	
Group Photo	27/07/06	28/07/06	false	0	Everyone	
Cambridge	25/07/06	27/07/06	false	0	&#160;	
Thank you to Cambridge	25/07/06	26/07/06	false	0	Deepti Aswani	
Put up photos	25/07/06	27/07/06	false	0	Christin Sander	

# Resources List

Name	Default role	Mail	Phone
Name:Christin Sander	undefined		
Name:Deepti Aswani	undefined		
Name:Farah Vohra	undefined		
Name:Jimmy Bai	undefined		
Name:John Chattaway	undefined		
Name:John Sy	undefined		
Name:Jonathan Wells	undefined		
Name:Tom Hinson	undefined		
Name:Everyone	undefined		
Name:To be defined	undefined		

# Gantt Chart



# Resources Chart

